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MEMORANDUM FOR: Deputy Director for Administration

SUBJECT . Provision of a DCI Alternate Office with Colocation
of ICS
REFERENCE : Memo dtd 19 Feb 76 to DCI fr DDA, Same Subject
Jack:

In accordance with the guidelines of the referent,
attached is a detailed analysis of time and cost impact of estab-
1ishment of an alternate DCI office with colocation of ICS. The
study addresses the problem in phased increments through a series of
options.

The initial option provides on the first floor of
East Building suitable space for the Director, his secretary, pri-
vate offices for the other Committee on Foreign Intelligence (CFI)
members, four offices for staff/secretarial personnel, conference
space, and a 1imited pantry. Attachment 3 to the study is a floor
plan of this area. *OTS personnel currently occupying one end
of this floor must be relocated. This option requires refurbishment
of the space and, accordingly, provision of a temporary, alternate
office. One consideration is to temporarily relocate the Director,
0TS (D/OTS), to elsewhere within South Building (by relocating up to

10 OTS personnel out of the Building) and utilize the old DCI suite “

on an interim basis until the East first floor is ready. Minimal re-
furbishment of the first floor can be completed in 30 days at a cost

of $25,000. If a permanent, high-quality renovatien is desired, time
required is up to 90 days with a cost of $102,000.

Option 2 provides space on the second floor and base-
ment of East Building for _‘ICS personnel. This option would
give the CFI a staff presence in the interim until the entire ICS
could be colocated with the Director. Option 2, which could start
simultaneously with Option 1, could be completed in 3 months at a cost
of $180,000. This option necessitates relocation of JJlOTS personnel
and the GSA Char and Guard Forces locker facilities now occupying the
space.

Option 2 provides almost 6,000 square feet (sq. ft.)
of ICS space, therefore, Option 3 is to provide an additional 12,000

sq. ft. of space in South Building for a total of 18,000 sq. ft. for ICS.
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SUBJECT: Provision of a DCI Alternate Office with Colocation of ICS

In order to make this space available, NINIEEE 0TS personnel now in
South Building office space must be relocated. It was assumed that
only office space would be made available for ICS use because of time
constraints in relocating lab or other technical functions. No attempt
was made to select OTS components for relocation; it is obvious, how-
ever, that the organizational impact would be profound. As a result of
a number of ongoing moves within the Agency's Metropolitan Washington
area buildings, sufficient vacant space now exists in the Ames Building
in Rosslyn to house these personnel plus the OTS personnel relocated
under Options 1 and 2 for a total of approximately |l Because Ames
is almost fully committed under our preplanned moves, this could only
be a temporary relocation without provision eventually being made to
house the components originally scheduled to occupy this space. Option
3 requires 150 days to effect and has capital costs of $483,000 plus
annual lease cgsts of $210,000.

4 Option 4 considers the possibility of the DCI outside
office plus an undetermined number of ICS personnel in the new Executive
Office Building (EOB) space. Cost and time estimates are provided as
3 months and $25,000, however, these estimates as well as space avail-
ability are only speculative pending formal approach to GSA at the
appropriate level.

Option 5 cites a 9-month and $295,000 estimate (plus
$250,000 annual recurring costs) to consolidate the DCI outside office
and ICS in high-quality leased space in the area near the White House.

A data tabulation of all options is provided in
Attachment 4 to the study.

It should be noted that many of the above options are
mutually supportive and offer alternate possibilities. For example,
Option 1 could be exercised to provide quick space in East Building pend-
ing obtaining space in the EOB. It is also possible that the Director
may determine that his CFI function warrants only a partial relocation
of ICS, therefore, Option 2, provision of space for JJJICS personnel,
may be all that is required.

The study addresses only the physical possibilities
of proposed options and some consideration should be given to the dis-
location effect that each option has on O0TS. It is also noteworthy
that additional leased space must be acquired whether the entirety of
ICS is located in either 2430 E Street or in leased space. The
0TS personnel now in East Building are already in a separate building
from the remainder of 0TS; therefore, their relocation to Rosslyn
merely increases a geographical separation. While somewhat ineffi-
cient from the 0TS standpoint, the loss of East Building space should
not be a major operational factor. The removal of up tojjj 0TS
personnel from South Building, however, is considered to have an

Approved For Release 2001/08/07 : CpJA-RDP79-00498A000100130029-5

- wbHET,

25X9

25X9

25X9

25X9

25X9



" Approved For Release 2001/08/07 :ﬁW79-00498A000100130029-5
1 y

SUBJECT: Provision of a DCI Alternate Office with Colocation of ICS

unavoidably major impact on OTS's operating efficiency. This relocation
of OTS personnel would also completely upset current space moves now in

progress and necessitate a complete rethinking of our external building

occupancy.

Clearly the options that would have the least impact
on the Agency's facility utilization but would provide rapid response ~
to existing DCI requirements would be to exercise Options 1, 2, and 5. °
Specifically, the DCI and CFI would be established in East Building v
within 30 days. Within another 60 days, some CS personnel could 25X9
be relocated to provide staff assistance. Assuming leasing action had
been started at the same time that Option 1 was activated, after 6
months the DCI and all of ICS could be relocated to leased space. The
relocated OTS personnel could then be returned to East Building. Fi-
nally, this series of options offers the distinct advantage of readily
available expansion space should operating experience indicate that
more staffs or other components be colocated with the DCI outside office
and ICS.

Although the study parameters excluded relocation of
technical/lab functions, a final consideration might be selection of
Central Building for ICS vice South Building. We already know that
D/0TS 1is willing to shear off this function if necessary, and the 19,000
sq. ft. size is optimal for ICS. Although the cost is high and time to
effect relocation extensive, it is conceivable that the effect of exer-
cising Options 1 and 2 (the establishment of a DCI alternate office with

25X9 ICS personnel colocated) may be sufficiently satisfactory to permit
a longer time lapse before relocating the remainder of ICS. Certainly
it is more attractive than seizing the majority of the office space in
South Building and could be developed as a possible option.

Pt

Michael J. Malanick
Director of Logistics

Att
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PROVISION OF AN ALTERNATE OFFICE FOR THE
DIRECTOR OF CENTRAL INTELLIGENCE
AND
COMMITTEE ON FOREIGN INTELLIGENCE
WITH
COLOCATION OF THE INTELLIGENCE COMMUNITY STAFF

Feasibility Study
Prepared By
Real Estate and Construction Division
Office of Logistics
23 February 1976
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OUTLINE

I. Definition of Requirement
ITI. Background
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B. Current Agency-Controlled Vacant Space in the
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I. Definition of Requirement:

It is required to provide on an immediate basis an alternate or
"outside" DCI office in order to make space available for the Director,
the Committee on Foreign Intelligence (CFI), and their personal imme-
diate staffs. Additionally, also as soon as possible, provide adjacent
space to relocate the Intelligence Community Staff (ICS) while retaining
a small residual ICS capability at the Langley Headquarters Building.
ICS requirements are estimated at up to 18,000 square feet (sq. ft.).

II. Background:

A. DCI and ICS Space Utilization in Headquarters

The suite of rooms used by the DCI encompasses 7,400 sq. ft.
along the 7D and 7E corridors and houses the Director's immediate
staff, conference room, registry, reception areas, and a dining
room. ICS and USIB offices are currently located near the DCI
suite in 7C, 7D, 7E, and 6E corridor areas and cover 18,144 sq.
ft. In addition, USIB has Tevied an immediate requirement for
3,600 sq. ft. of space in Headquarters for new functions and 19
additional people. Altogether, the suites for the DCI, ICS, and
USIB with new requirements added total about 29,100 sq. ft. Most
of this space is typical of normal high-grade commercial offices.
Of the total, 4,335 sq. ft. is built to secure area standards
with fire detection devices. Throughout, phone service is heavier
than normal and secure phone service is required for nearly every
desk.

B. Current Agency-Controlled Vacant Space in the Metropolitan
Washington Area (MWA)

1. At present, it is projected that approximately 17,600
sq. ft. of excess space will exist in Agency buildings; 7,474
sq. ft. in the Chamber of Commerce (C. of C.) Building, Arling-
ton; a total of 5,080 sq. ft. on three floors in the Ames Building,

Rosslyn; 1,600 sq. ft. in the Key Building, Rosslyn; and approxi-
25X1A mately 3,500 sq. ft. in the#D A1T

of this space is leased and practicable only for relocation of

office functions. Although it is technically feasible to relocate

a single component into this space, the fragmentation over four
buildings in three locations is obvious.
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2. Projected vacancies do not reflect the space situation as
of the moment because the Agency is in the middle of a major move
to new buildings. This ongoing move relocates personnel from Head-

quarters and the Magazine, Ames, and Key Buildings in Rosslyn to
second floor ommitment has

been made to drop the substandard Magazine Building in August.
Renovation is in progress on two floors of the Ames Building and is
scheduled for four others to eventually receive components from
Magazine Building, Headquarters Building, and C. of C. At the
moment, however, ane full floor (10,000 sq. ft.) of Ames Building

is unoccupied and can be reserved if projected consolidations from
C. of C. Building are held in abeyance. If projected relocations
from Headquarters to Ames are postponed and consolidation of exist-
ing components effected, a second floor could be made available for
a total of 20,000 sq. ft.

3. Compounding the overall space situation is the FY 76 re-
gquirement for approximately 42,000 sq. ft. of space in Headquarters
to support already approved and in-progress component expansions
(e.g., 0GC, IG) and new programs (e.g., 0JCS equipment expansions).
Approximately 30,000 sq. ft. of this requirement will be met circa
April by relocation of Headquarters. components NG
and another 3,500 sq. ft. by relocation to Ames. The net result is
an immediate 7,000 to 9,000 sq. ft. requirement in the already over-
crowded Headquarters Building which must be offset against vacancies
in external buildings. Finally, substantial FY 77 space require-
ments have been identified for Headquarters. These existing and
projected space requirements, plus current overcrowding, provided
the basis for recently requesting GSA to acquire the remaining
70,000 sq. ft. at th site; an action expected to require at
least a year to effect. In sum, the apparent existence of vacant
space is, in fact, transitional and geographical. The actual Agency
MWA space posture is that requirements significantly exceed avail-
able space.

C. Description Facilities and Utilization of 2430 E Street Complex

The 2430 E Street complex, constructed in the early 1900's,
now comprises three buildings: East, Central, and South. The
three buildings have approximately 70,000 sq. ft. of space, exclu-
sively occupied by the Office of Technical Service(0TS) except for
a small area in East Building reserved for the DCI. OTS space
utilization is heavily technical, with approximately 37,000 sq. ft.
or over 50 percent of the space dedicated to labs or other special-
purpose functions. The smallest of these facilities is East
Building with Ilpeople occupying 8,192 sq. ft. of Agency space,
including 1,540 sq. ft. of unoccupied DCI space. Central Building
houses people in 19,213 sq. ft., and the largest, South Building,
houses people in approximately 44,000 sq. ft.

2
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1. East Building is a two-story building with a
basement. Each floor has just over 3,000 sq. ft. The
basement 1is currently of little use except for storage
and some shop area. GSA Guards and Char Force have been
assigned space on this basement Tevel for their locker
rooms. The ceilings are Tow and generally cluttered with
exposed piping. The first floor has high ceilings and
heavy-load bearing masonry walls. This space has most
recently been used as an alternate DCI suite., The second
floor is made up of standard office space, and partitions
on this floor may be relocated as desired.

2. South Building consists of three floors plus a
basement and an attic. Each floor has between 9,000 and
10,000 sq. ft. The basement is made up largely of custom-
designed laboratory space, the majority being wet chemistry
laboratories. There are also physics and photography labor-
atories in this area as well as utility and storage space.
Approximately one-third of the first floor is occupied by
a chemistry laboratory and a student training photo facility
with 12 dark rooms. The remainder of the first floor is
general office space plus a snack bar. The second floor
is all general office including a panelled executive office
(formerly the DCI suite) and a specially equipped conference
room. The third floor is also general office space except
for a telephone equipment vroom which occupies 2,200 sq. ft.
The attic has a photography Taboratory and some office space
located in one end. The remainder of the attic has been
condemned and is used only for minimum access storage space.

3. Central Building is made up of two floors and a
basement, each floor having approximately 6,500 sq. ft.
The basement is primarily light industrial-type space, with
some heavy printing and reproduction equipment; i.e., print-
ing presses, linotype machines, and other related equipment.
Approximately one-fourth of the first floor is equipped
as a large dark room and contains a number of heavy wall-
mounted cameras as well as much photographic processing
equipment, i.e., photography sinks and dryers. This floor

also contains
. e remainder o 1s Tloor houses a graphics

shop with a paint spray facility and some offices. The third
floor consists of office space, several small laboratories,
and several file areas provided with custom-buiit Coo fire
extinguishing systems.

In general, these buildings are cooled by window air-
conditioning units. There are a few scattered air-conditioning
package units which serve several special-purpose rooms. Heat-
ing is provided by steam to radiators which are randomly located
under windows but frequently along interior partitions. This con-
dition, coupled with the existing window spacing, makes partition
relocation to obtain efficient use of space quite difficult. Elec-
Dpprovedviore Rioledbe R0MVA8107 1 CIARDPTI-00488AG0 1001 8092955 surface

s SECRET



Approved For Release 2001/08/07 :%W9-00498A000100130029-5

mounted.

There are 250 parking spaces available for Agency use in
five locations adjacent to the buildings. This averages to
25X9 approximately | rcr srace. There are also five
visitor spaces plus two spaces reserved for the DCI. Over one-
half of the total spaces are what might be referred to as
horizontally stacked. For example, adjacent to Central Build-
ing, up to six cars may be parked end-to-end. Under these
conditions and unless other arrangements are made, the first
car to arrive in the morning may have to be the last car to
leave at night. Parking around the quadrangle has been maxi-
mized to the point where traffic is congested but passable.

D. Space Availability

To date the Agency has generally acquired all of its
overt administrative space in the MWA through GSA (the
Tegal necessity for this methodology has not been established).
At the current time, GSA has a "freeze" on acquisition of
lTeased space because of internal funding Timitations.

1. Government-owned space: A preliminary survey
indicates that no suitable Government-owned space is
currently vacant. A GSA official has indicated, how-
ever, that if a request was to be made from appropri-
ate levels within the Agency, space might be made
available within the new Executive Office Building
(EOB) in an undetermined amount. Space would be ac-
quired by dislocation of existing, unspecified Commis-
sions. The GSA source declined to be specific, however,
stating that space availability was inversely propor-
tional to the amount demanded; i.e., " . . . the less
required, the easier it would be toget . . . . "

2. Agency real estate officers have determined
that a number of prime-quality office buildings located
in the area bounded by 21st and Connecticut Avenue be-
‘tween K Street and M Street have available space for
lease in amounts up to 70,000 sq. ft. A1l of this space
is of top quality and located in a prestigious area,
however, rates vary from $8 per sq. ft. to $10 per sq.
ft. which are in excess of GSA's maximum rental rate
criteria. Most buildings have off-street

4
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rental parking available in proportion to the amount of
space leased. Building data tabulations and locations
are shown in Attachments 1 and 2.

III. Options and Discussion:

As noted in Section II., the Agency has no suitable, readily avail-
able space to meet the requirement for a DCI "outside" office with
adjacent office space for ICS. Accordingly, options are restricted to
relocation of existing Agency components to make space available or to
acquisition of new facilities. It is considered that the 2430 E Street
complex is the only Agency-controlled facility which meets requirements;
therefore, relocation options are restricted to that facility or to
acquisition.

A. Option 1: Establish the DCI Alternate Office on the First
Floor of East Building.

1. Concept: By utilizing the existing 1,540 sq. ft. of
DCI space and relocating the 0TS personnel from the remainder 25X9
of the first floor, a 2,980 sq. ft. nucleus office can be estab-
lished. This floor will provide private offices for the DCI,
the DCI secretary, and both CFI members. Four other offices are
available for staff/secretarial personnel and sufficient space re-
mains to establish both a large and a small conference area plus
a small "pantry/coffee" area (see Attachment 3). The entire area
requires extensive refurbishing and replacement of lighting fix-
tures, although no major changes are contemplated for electrical
or HVAC (heating, ventilating, and air-conditioning) systems.
Minor patching of walls, repainting and refurbishing, installa-
tion of rugs and furniture, and installation of KY-3 secure phone
system will require 30 days . Total costs are estimated at
$25,000. A second more permanent refurbishment which compietely
restores wall surfaces, improves heating control, and removes all
unnecessary conduit and abandoned utilities systems provides a
significantly improved appearance. Because of the extensive
nature of this renovation, time is estimated at up to 90 days with
a cost of $102,000. )

2. Implementation: In order to refurbish the first floor
within a 30-day time frame, the area will not be available for
DCI use. A possible, alternate, temporary area is the old DCI
office/conference complex now occupied by the Director, 0TS (D/0TS).
If D/OTS is displaced within South Building (by relocating an
equivalent sized component from elsewhere within the building),
the DCI and CFI can utilize this space for the interim period. It
will therefore be necessary to relocate [t the personnel 588
from East Building, plus an additional, approximateﬁfficers
from South Building to vacant space (probably in Rosslyn which is
convenient to 2430 E Street).
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B. Option 2: Establish ICS Offices on the Second Floor and in
Basement of East Building.

1. Concept: By relocation of JJOTS personnel to existing
Agency vacant space and relocation of the GSA Guard and Char Force
personnel from the basement, approximately 5,300 sq. ft. can be
vacated for conversion to ICS office space. Using established
average but austere space allocation criteria, between ” 25X9
staff and admin/secretarial personnel can be accommodated. e
second floor will require additional KY-3 and standard telephone
service. No major changes in Tighting or HVAC systems are con-
templated; however, complete refurbishment is necessary. Greater
changes will be required in the basement area; some partitions will
be replaced, a new ceiling will be installed in part of the area,
and the 1ighting system upgraded. It is estimated that 90 days
will be required for completion of the second floor and the base-
ment. Cost is estimated at $180,000.

2. Implementation: The JJJOTS personnel can be relocated to
existing Agency vacant space in Rosslyn; however, this will require
reallocation of space now planned for other utilization as a re-
sult of building changes now in progress. GSA will be requested
to surrender the Guard/Char Force area of the basement; however,
delays may be encountered inasmuch as GSA will have to locate al-
ternate space. If DCI use is compatible with ongoing construction
activities in the basement and second floor (work could be stopped
during meetings or other noise-sensitive activities), the DCI space
schedule on the first floor would remajn unchanged. If, however,
it is desired to prepare the entire area before occupancy, the
DCI temporary "outside" office would have to remain in South Building
for an additional 60 days while all construction activities were
completed.

C. Option 3: DCI "Qutside" Office East Building, Remainder of
East Building ICS, Remainder ICS South Building.

1. Concept: By relocating up to [ 0TS personnel from office
areas in South Building, 12,000 sq. ft. can be made available to
house the remainder of ICS. No major change in electrical or HVAC
systems is contemplated, however, partitioning will have to be
reconfigured to match the ICS and remaining 0TS organizations.

Work contemplated includes upgrading the number of KY-3 and standard

telephone Tines, plus refurbishment of the general area. Elapsed

time to effect this option is estimated at 150 days with an estimated

gazita] cost of $483,000 plus a recurring annual lease cost of
240,000.

2. Implementation: The requirements for relocation of addi-
tional OTS personnel exceeds projections for available Agency
space. Although OTS personnel could be temporarily housed in
Rosslyn, new leased space would have to be obtained through GSA
either for OTS or for components currently scheduled to relocate
to Rosslyn. Selection of this space, design of necessary alterations,
Approved For Release 2001/08/07 : CIA-RDP79-00498A000100130029-5
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negotiations with the landlord, and implementation of alterations,
plus the physical move are estimated to require several months.
GSA will require at least a request for waiver and possibly addi-
tional funding in order to proceed with leasing action. It may
be necessary for the Agency to initiate direct leasing action.
The sum total of OTS personnel now relocated, including Options
25X9 1 and 2, is approximately JJjjwith the obvious fragmentation of
the Office.

D. Option 4: DCI "Qutside" Office to New EOB Plus Space for
Undetermined Number of Staff.

1. Concept: As noted in Section II.C., it is probable that
a limited amount of space can be obtained in the new EOB by dis-
placement of existing components. As also noted previously, the
ease of acquisition would be inversely proportional to the volume
of space required. It is considered doubtful that an area as
great as the 21,000 sq. ft. required for the DCI and the entire
ICS would be available. It is expected, however, that an area
large enough to provide the complete DCI "outside" office plus
Timited ICS support could be made available. Cost and time param-
eters are difficult to establish without consulting GSA, however,
it i1s expected that cost would approximate that of Option 1, i.e.,
$25,000. Time for relocation would depend upon the availability of
space for the dispossessed elements and is guessed at not less
than 3 months.

2. Implementation: Senior Agency personnel would have to
approach GSA at at least the Regional Commissioner level to deter-
mine availability of space and implementing procedures. Assuming
space could be made available, as noted above, relocation of the
displaced elements to other Federal space would be required.

E. Option 5: DCI "Outside" Office Plus Entire ICS Plus Other
Staffs/Operations Center as Desired to Leased Space.

1. Concept: As noted in paragraph II.C., many buildings
have high-quality space available for lease in the prestigious
area near the White House. Space is available in increments of
20,000 sq. ft. to 70,000 sq. ft. with the majority of the build-
ings having 50,000 or more sq. ft. This concept permits estab-
Tishment of a DCI "outside" office plus relocation of the entire
ICS into space with few, if any, physical constraints. Optimal
flexibility is permitted to acquire additional space should it
be desired to subsequently relocate other staffs. Modifications
required include construction of secure areas, design and
Tocation of office partitions, and installation of a secure tele-
phone system. Costs are estimated ‘at $295,000 with implementing
time estimated at 9 months. Recurring annual lease costs of
$250,000 would also be incurred.
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2. Implementation: It would be necessary for the Agency
to request GSA to execute a lease on an available building.
Because of GSA's "freeze" on leasing and rental ceiling men-
tioned in Section II.C., it is probable that a waiver would
have to be obtained. The Agency might have to lease directly,
and, as noted, legal precedence has not been established for
Agency Teasing of administrative space. The majority of time
delay anticipated would be necessary to effect lease negotiations,
layout design, modification cost estimates, and actual modifica-
tion.

IV, Summary:

" Provision of an outside DCI office with colocation of the majority
of ICS is possible at either 2430 E Street or in new leased space.
Because of the current Agency space posture, however, total relocation
of ICS is only practicable if additional space is eventually leased,
either for ICS or for dislocated 2430 E Street personnel. A data tabu-
Tation of all options is provided in Attachment 4.
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AVRITARLE TEASED SPACE

COST PEn sn. T REALTY COMPARY INDIVIDUAL TELE. REMARKS
_ e CONTACTED N0
1. 1335 Tromas Jefferson St. 60,500 9.25 $58 Julien J. Studley, Inc. Fred Ezra 685-8380
2. Jocge 8idg., 3217 K St. 70,0C0 10-12 $20 Snanrron & Luchs Fred ¥Wall €59-7114 Comnletion 5/7% - Rate nigh
because $4 millicn cverrun.
z. 125-1%n Street 76,600 3.75-9.25 SZ0 Julien J. Studley, Inc. Fred Zzra 665-8380 12,70C sq. ft. per flcor.
4, 5, 8, 7, 8 floors availedhle
&, 20th & ¥ Streets £G,200 7 Not Avail. Julien J. Studley, Inc. Fred Ezra 865-8880 Oicer btldg. Space available
is space vacated by NADA.
S. 1203 M Street 75,000 8.95-70 565 Oliver T. Carr Oon Bresnehan 296-8700 25,000 sq. ft. per flcor
8 stories
. 2101 L Stree: 70,000 8-8.30 ) Charles £. Smith 296-2218 35,000 sg. ft. per Tloor.
7 G2G-15th Street 76,050 23.50 $60 Snanron & Luchs Fred Wall 659-7114
2. 2332 M Street 7G,0G6 3.25 $&d Shannon & Luchs Fred Wall 859-711
5. Lonyfelleow 87dg. 3C,000 7-7.30 Not Avail Heffelfinger Heffelfinger 831-7800 1-1/2 floor available.
Coan. & M Street
10, 2332 X Streget 20,000 8.75 Quadrangle Dev. 293-2700 102,000 sq. ft. in 2ldg.

Only 20,000 ieft.
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Attachment 4

Modification Recurring Annual
Description Time Costs Lease Costs Comments
Option la - DCI Outside Office on first 30 days $ 25,000 -—- Temporary outside office
floor East. Space provided for CFI, DCI required during modifi-
secretary, four offices, two conference cation. 0TS persorpgXo
rooms, pantry. Refurbishment minimal relocated.
only.
Option 1b - Same as la except permanent, 80-90 days $102,000 --- ---
high-quality refurbishment.
25X9
option 2 - NI ICS personnel to second 90 days $180,000 --- GSA Guards and Char Force
floor and basement East. relocated. [MOTS person-
nel relocated. 25X9
25X9
Option 3 - 12,000 sq. ft. office for ICS 150 days $483,000 $210,000 Up to [l 0TS personnel
in South (total 18,000 sq. ft. South temporarily relocated.
and East). Replacement Teased space
required.
Option 4 - DCI Outside Office plus Inde- 90 days $ 25,000 $ 90,000 Dependent upon availability
terminate No. ICS to EOB. space. Cost and time esti-
mate speculative.
Option 5 - DCI Outside Office and ICS 9 months $295,000 $250,000 GSA waiver required. Space

/ to new leased space.
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available for additional
staffs if desired.
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ROUTING AND RECORD SHEET

SUBJECT: (Optional)
Provision of a DCI Alternate Office with Colocation of ICS

FROM: EXTENSION | NO.

Michael J. Ma1§nigk yer
Director of Logistics 23 February 1976

TO: (Officer designation, room number, and DATE
building) QFFICER'S COMMENTS (Number each comment to shaw from whom
INITIALS to whom. Draw a line across column ofter sach comment.}
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